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ESTIMATE RUN 12/05/2012

ESTIMATE SUMMARY 06:20:04

CONTID: C18321         ESTIMATE NO: 0003 PROG 2005

PCN: 18321-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 160 FBR BRIDGES E & W OF PRITCHETT PERCENT TIME:

PROJECT NO: FBR1604-011                   

SH 160 FBR BRIDGES E & W OF PRITCHETT

NAME OF ROAD: 160C

PROJECT COUNTIES: BACA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 12/05/2012 DATE TIME STARTED 07/30/2012

4901 S. Windermere St DATE LET 02/16/2012 DATE WORK BEGAN

 DATE AWARDED 03/14/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/05/2012 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 07/30/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,455,041.56 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,214,500.00 NON-PARTICIPATING 541,697.57

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,150.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.58

FIXED COMPLETION DATE

FIXED COMPLETION DATE

31.54%

2,365,253.86

541,697.57

541,697.57

527,546.64

$

$

$

$

0.00

1,089,787.70

1,089,787.70

0.00

1,089,787.70

-29,093.63

0.00

1,060,694.07

0.00

AMOUNT DUE 1,060,694.07 527,546.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 527,546.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

129.0 TIME ALLOW: 12/20/2012 ??:??:??

ORIG TIME ALLOW: 12/20/2012 ??:??:??
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PCN: 18321-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR1604-011                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:20:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

200,000.00000 0.000.000

0.00

0006 Mobilization (w/o Autopay) 50,000.000

70,000.000

626-00100  
 

120,000.000

L S 

1.00000 120,000.00120,000.000

70,000.00

0010 Highway Design & Construction O-25-H 0.000

0.000

631-00100  
 

1.000

L S 

225,000.00000 0.000.000

0.00

0011 Hwy Design & Const O-25-H 29,118.640

48,391.030

631-00100  
 

77,509.670

L S 

1.00000 77,509.6777,509.670

48,391.03

0015 Highway Design & Construction O-25-I 0.000

0.000

631-00100  
 

1.000

L S 

300,000.00000 0.000.000

0.00

0016 Hwy Design & Const O-25-I 23,740.540

6,279.670

631-00100  
 

30,020.210

L S 

1.00000 30,020.2130,020.210

6,279.67

0020 Highway Design & Construction O-26-L 0.000

0.000

631-00100  
 

1.000

L S 

175,000.00000 0.000.000

0.00

0021 Hwy Design & Const O-26-L 152,444.340

16,580.630

631-00100  
 

169,024.970

L S 

1.00000 169,024.97169,024.970

16,580.63

0025 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

85,000.000

F A 

1.00000 0.000.000

0.00

0030 F/A Partnering 0.000

1,946.140

700-70011  
 

5,000.000

F A 

1.00000 1,946.141,946.140

1,946.14

0035 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

24,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18321-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR1604-011                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:20:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0040 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0045 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0050 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0055 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

1,280.000

HOUR

1.00000 0.000.000

0.00

0100 Const Traf Sign (Spec) FASTER Signs 0.000

1.000

630-80344  
 

2.000

SF  

920.00000 920.001.000

920.00

0105 Flash Beacon (Solar) Flashing Beacon (Solar) 0.000

3.000

630-80002  
 

6.000

EACH

2,000.00000 6,000.003.000

6,000.00

CAT 405,420.99150,117.471,470,674.85CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0060 Bridge Design and Construction O-25-H 0.000

0.000

631-10002  
 

1.000

L S 

400,000.00000 0.000.000

0.00

0061 Hwy Design & Const O-25-H 38,629.890

153,604.000

631-00100  
 

192,233.890

L S 

1.00000 192,233.89192,233.890

153,604.00

0065 Bridge Design and Construction O-25-I 0.000

0.000

631-10002  
 

1.000

L S 

650,000.00000 0.000.000

0.00

0066 Hwy Design & Const O-25-I 144,572.440

215,639.950

631-00100  
 

360,212.390

L S 

1.00000 360,212.39360,212.390

215,639.95
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PCN: 18321-BID    ESTIMATE RUN 12/05/2012

PROJECT: FBR1604-011                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:20:04

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0070 Bridge Design and Construction O-26-L 0.000

0.000

631-10002  
 

1.000

L S 

250,000.00000 0.000.000

0.00

0071 Hwy Design & Const O-26-L 95,084.280

22,336.150

631-00100  
 

117,420.430

L S 

1.00000 117,420.43117,420.430

22,336.15

CAT 669,866.71391,580.101,969,866.71CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0075 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0080 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0085 Sanitary Facility 3.000

0.000

620-00020  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

CAT 14,500.000.0014,500.00CURRENT AMT0450 $ $ $

$ 1,089,787.70541,697.57$3,455,041.56$CURRENT AMTPROJECT TOTAL


